

## RESOLUTION NO. 4511-2022

### RESOLUTION OF THE FORT BRAGG CITY COUNCIL AUTHORIZING CITY MANAGER TO EXECUTE CONTRACT AMENDMENT FOR THE DESIGN OF THE 2022 STREETS REHABILITATION PROJECT, PROJECT NO. PWP-00120, INCREASING THE AMOUNT OF THE DESIGN CONTRACT WITH R.E.Y. ENGINEERS, INC., BY A NOT TO EXCEED AMOUNT OF \$82,000 (ACCOUNT NO. 421-4870-0731)

**WHEREAS**, on December 13, 2021, the City of Fort Bragg entered into a contract in the amount of \$175,000.00 with R.E.Y. Engineers Inc. (R.E.Y.) to complete construction design bid documents for the 2022 Streets Rehabilitation Project (Project); and

**WHEREAS**, the scope of the design project has changed during design team meetings, review of existing City studies, and investigations of the underlying and subsurface conditions; and

**WHEREAS**, the project constructability and life span of improvements will be greatly improved by the proposed design changes; and

**WHEREAS**, many of the scope increases are due to increased area of rehabilitation and underground infrastructure conditions which will result in a higher quality project and longer pavement life; and

**WHEREAS**, the scope of work changes are necessary to ensure a complete bid packet and project cost estimates for construction; and

**WHEREAS**, R.E.Y. has tracked and logged all proposed scope changes impacting the budget and determined the total increased costs are projected to be 47% above the contracted amount; and

**WHEREAS**, per the Fort Bragg Municipal Code Section 3.20.060, the City Manger's signing authority for change orders may not exceed 10% of the approved contract cost; and

**WHEREAS**, the Project is exempt pursuant to the California Environmental Quality Act ("CEQA") and Title 14, the California Code of Regulations ("CEQA Guidelines"), Section 15301 (c); and

**WHEREAS**, funds in the amount of \$2,077,000 were appropriated in the FY 2021/22 budget for this project and sufficient funds are available for this contract; and


**WHEREAS**, based on all the evidence presented, the City Council finds as follows:

1. The Scope of work for the project has changed for the betterment of the project.

**NOW, THEREFORE, BE IT RESOLVED** that the City Council of the City of Fort Bragg does hereby approve an amendment to the Professional Services Agreement with R.E.Y. Engineers, Inc. for the 2022 Streets Rehabilitation Project design and authorizes the City Manager to execute the contract amendment in the sum of \$82,000.00 for a total Amount Not to Exceed \$257,000.00 (Account 421-4870-0731).

The above and foregoing Resolution was introduced by Councilmember Peters, seconded by Councilmember Rafanan, and passed and adopted at a regular meeting of the City Council of the City of Fort Bragg held on the 14<sup>th</sup> day of February, 2022, by the following vote:


**AYES:** Councilmembers Albin-Smith, Morsell-Haye, Peters, Rafanan and Mayor Norvell.  
**NOES:** None.  
**ABSENT:** None.  
**ABSTAIN:** None.  
**RECUSED:** None.



---

**BERNIE NORVELL**  
Mayor

**ATTEST:**



---

June Lemos, MMC  
City Clerk